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Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  2/24/2014 Start Date: 8/5/2013
Demob Date: Completion Date:

CERCLIS ID: INN0O00510728 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category:
Waste Management - co-disposal landfill (municipal and industrial)

1.1.2 Site Description

The Kokomo Dump Site is 4.54 acres in size, and contains one small building. The City of Kokomo owns
the property, which is currently operated by Howard County as a yard waste recycling center. The City
operated a municipal landfill at the site from 1963 to the 1970s. Landfill operations included running a
large tepee-style incinerator until the late 1960s.

1.1.2.1 Location
The Kokomo Dump Site is located at 1130 S. Dixon Road in Kokomo, Howard County, Indiana, 46901.
The geographical coordinates for the site are latitude 40.477° north and longitude 86.165° west.

The area around the site is mixed use, including residential, commercial, and industrial properties.
The site is bounded by a metal recycling facility to the north; a railroad and Haynes International to the
east; residential properties to the south; and Dixon Road to the west. Wildcat Creek is approximately
500 feet from the northern boundary of the site.

1.1.2.2 Description of Threat

The Site Assessment documented hazardous substances in surface soil/waste piles, subsurface soil,
and leaking from drums into a small creek, which drains into Wildcat Creek. Hazardous substances, as
defined by Section 101(14) of CERCLA, include lead, arsenic, and polychlorinated biphenyls (PCB).

The facility is currently operated as a yard waste recycling center, and is open to the public. Additionally,
the facility is not fenced completely along the southern, western, and northern property boundaries,
potentially allowing access to trespassers. The Environmental Protection Agency's (EPA) On-Scene
Coordinator (OSC) observed that one of the drums was close to a child’s swing set on a neighboring
residential property.

Release mechanisms from these sources include fugitive dust generation from soil or waste to air;
contaminated surface soil or waste runoff and overland flow to surface water, in particular Wildcat Creek;
leaching of surface and buried waste to groundwater and deeper soils; and tracking of contaminated
surface soil or waste. Possible exposure routes for hazardous substances include dermal contact with
contaminated soil or waste; inhalation or accidental ingestion of fugitive dust; and direct contact with
potentially-impacted surface water or sediment in the on-site creek or Wildcat Creek. Potential human
receptors include current and future site workers, site visitors, trespassers at the site, recreational users
of Wildcat Creek, and nearby residents.

1.1.3 Preliminary Removal

The OSC and the Superfund Technical Assessment and Response Team (START) contractor conducted
a Site Assessment on August 19, 2011. Site Assessment activities included drum, surface and
subsurface soil sampling. EPA documented high levels of lead, arsenic, and PCBs. Refer to Pollution
Report (PolRep) #1 for additional information.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
EPA executed an Administrative Settlement Agreement and Order on Consent (ASAOC) on August 5,
2013, pursuant to Sections 104, 106(a), 107 and 122 of CERCLA, as amended, 42 U.S. Code (USC) §§
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9604, 9606(a), 9607 and 9622. Work to be performed under the ASAOC includes:

» Developing and implementing site plans including a site-specific Health and Safety Plan (HASP),
a Quality Assurance Project Plan (QAPP), a Site Emergency Contingency Plan, and a Work Plan;

+ Establishing site security;

+ Determining the extent of buried drums and contamination in soil;

» Developing and implementing a plan to control, contain, and/or remove drums and highly
contaminated soil;

» Performing sampling and analysis to determine disposal options;

+ Providing EPA with notice of sampling events five (5) business days in advance of the sampling
so that EPA can conduct oversight and split samples; and

» Consolidating and packaging hazardous substances, pollutants and contaminants for
transportation and off-site disposal in accordance with the EPA Off-Site Rule, 40 Code of Federal
Regulations (CFR) § 300.440.

2.1.2 Response Actions to Date
The City of Kokomo and its insurers have contracted with SESCO Group (SESCO). SESCO and its
subcontractor, Environmental Restoration LLC (ER), accomplished the following:

Conducted a site boundary survey on March 7, 2014;

Began a geophysical survey on March 31, 2014;

Remobilized to the site on April 14, 2014 and began soil sampling;

Collected 27 surface soil samples;

Collected 42 subsurface soil samples;

Collected 7 groundwater samples from temporary piezometers;

Submitted samples for laboratory analysis including metals, volatile organic compounds,
semivolatile organic compounds, PCBs, and dioxins.

» Temporarily demoblized from the site on April 22, 2014

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA executed Docket No. V-W-13 C-018 on August 5, 2013 with the City of Kokomo as the
Respondent.

2.1.4 Progress Metrics
Below is a summary of waste transported off-site.

Waste . . Manifest .
Stream Medium | Quantity # Treatment Disposal
. . Not applicable Staged on site pending

Drums Solid 5 Pending (NA) disposal
Below is a schedule of milestones per the ASAOC.
Order # [Milestone Date Due |[Date Started Date Done
89 Effective Date 8/5/2013  [NA 8/5/2013
16b Establish site security NA NA 8/5/2013
12 Contractor Notification, including Quality 5/12/2013 INA 8/9/2013

Management Plan

13 Project Coordinator Notification 8/12/2013 |NA 8/9/2013
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18 HASP 9/4/2013  [NA 9/4/2013
17a \Work Plan, including QAPP 9/4/2013 |NA 9/4/2013
17b \Work Plan Revisions 10/27/2013 NA 10/27/2013
\Work Plan Approval NA NA 2/24/2014
16¢c Field Investigation 4/21/2014 [2/24/2014
Site boundary survey 3/17/2014 [3/7/2014 3/7/2014
Phase | environmental site assessment  3/3/2014  [2/3/2014
Brush clearance 3/3/2014  [2/24/2014
Utility clearance 4/10/2014 [2/18/2014 2/18/2014
Surface drum removal 2/26/2014 [2/24/2014 2/26/2014
Geophysical survey TBD 3/31/2014
16f Surface and subsurface soil sampling 4/21/2014 14/14/2014 4/22/2014
Test pit excavations TBD
Removal
o Final Report, 60 days after removal is
complete

2.2 Planning Section

2.2.1 Anticipated Activities
The following sections discuss planned response activities and next steps.

2.2.1.1 Planned Response Activities
Planned removal actions include the following:

» Providing a Phase | environmental site assessment report;
» Completing brush clearance and removing surface waste piles; and
» Excavating test pits.

2.2.1.2 Next Steps
The areas to be removed will be determined by the surface and subsurface soil analytical results and the
geophysical survey.

2.2.2 Issues

There is a significant volume of surface waste covering the site. The geophysical survey and excavation
cannot be completed until the majority of surface waste has been removed. The City of Kokomo
contracted with GreenCycle to remove yard waste that has a beneficial reuse. EPA is requiring that the
City develop a work plan addendum to address sampling and removing the surface waste piles, which
include brush mixed with metal, solid waste, and possibly hazardous waste.

The Yard Waste Recycling Center re-opened to the general public on April 1, 2014. It is anticipated that
additional brush will be deposited on-Site, further complicating access to areas that require assessment
and/or removal.

2.3 Logistics Section
NA

2.4 Finance Section

Estimated Costs *

Budgeted || Total To Date|| Remaining || % Remaining
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|[Extramural Costs |

START - Site Assessment $20,000.00 $19,125.89 $874.11 4.37%

START - Oversight $55,000.00 $20,000.00 $35,000.00 63.64%

Intramural Costs

USEPA - Direct $100,000.00 $54,831.18 $45,168.82 45.17%
USEPA - InDirect $60,000.00 $53,001.18 $6,998.82 11.66%
Total Site Costs $235,000.00| $146,958.25 $88,041.75 37.46%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Site personnel met daily for health and safety briefings. Personnel are working under an approved
HASP. ER had a Site Health and Safety Officer on-site full-time with responsibility for implementing the
HASP. Additionally, EPA's OSC has overall responsibility for health and safety.

2.5.2 Liaison Officer
NA

2.5.3 Information Officer
NA

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

EPA will coordinate activities with the Indiana Department of Environmental Management (IDEM) and
the Howard County Health Department.

4. Personnel On Site

EPA 1
START 1
SESCO 3
ER 1
Geoprobe Subcontractor 2

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CFR Code of Federal Regulations

EPA Environmental Protection Agency
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ER Environmental Restoration LLC

HASP Health and Safety Plan

IDEM Indiana Department of Environmental Management
NA Not Applicable

0SsC On-Scene Coordinator

PCB Polychlorinated Biphenyls

PolRep  Pollution Report

QAPP Quality Assurance Project Plan

PRP Potentially Responsible Party

SESCO SESCO Group

START  Superfund Technical Assessment and Response Team
usc U.S. Code

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information is posted to www.epaosc.org/kokomodump.

6.2 Reporting Schedule
PolReps will be submitted monthly.

7. Situational Reference Materials
NA
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